


NAS10-99001 Mod No. 307

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 306
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,632,877 $13,048,103 $228,680,980
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,437,254 $13,048,103 $247,485,357

(10/01/01-09/30/02) $232,322,419 $14,064,896 $246,387,315
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $252,188,323 $14,064,896 $266,253,219

(10/01/02-09/30/03) $244,297,776 $15,172,674 $259,470,450
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $266,724,247 $15,172,674 $281,896,921
TOTAL BASIC PERIOD $1,160,134,503 $65,597,774 $1,225,732,277

 

Option 1A
(10/01/03-09/30/04) $242,534,385 $15,307,320 $257,841,705
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $264,670,152 $15,307,320 $279,977,472

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $267,313,274 $15,518,769 $282,832,043

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 307

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 306
OPTION 1B
(10/01/04-09/30/05) $293,459,559 $19,187,327 $312,646,886
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY05 $319,355,504 $19,187,327 $338,542,831

(10/01/05-09/30/06) $259,825,767 $17,139,121 $276,964,888
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 307 $1,516,816 $121,345 $1,638,161
Total FY06 $290,444,237 $17,260,466 $307,704,703

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $615,331,896 $36,890,365 $652,222,261

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,042,779,673 $118,006,908 $2,160,786,581

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $264,681,377 $17,446,275 $282,127,652
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 307 $1,369,737 $109,579 $1,479,316
Total FY07 $297,918,384 $17,555,854 $315,474,238

(10/01/07-9/30/08) $271,623,149 $17,895,040 $289,518,189
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 307 $1,428,476 $114,278 $1,542,754
Total FY08 $306,500,462 $18,009,318 $324,509,780

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 307

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $611,805,277 $36,156,087 $647,961,364

TOTAL CONTRACT
VALUE INC. OPTIONS $2,654,584,950 $154,162,995 $2,808,747,945

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 307

Available 
Award Fee 

Through Mod 
306

Total Award 
Fee For 
Mod 307

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 306

Earned 
Award Fee 
Mod 307

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,135 $7,589,135 $6,755,433  $6,755,433 89% Mod 99
04/01/01 09/30/01 $6,976,163  $6,976,163 $6,292,670  $6,292,670 91%Mod118
10/01/01 03/31/02  $5,875,084  $5,875,084 $5,344,560  $5,344,560 91%Mod127
04/01/02 09/30/02 $9,804,416  $9,804,416 $8,720,336  $8,720,336 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,222,350 $8,222,350 $7,960,571 $7,960,571 97%Mod248
10/01/04 03/31/05 $10,007,384 $10,007,384 $9,306,867 $9,306,867 93%Mod 283
04/01/05 09/30/05 $10,098,260 $10,098,260
10/01/05 03/31/06 $8,705,432 $68,234 $8,773,666  
04/01/06 09/30/06 $8,658,462 $53,111 $8,711,573  

BASIC SUBTOTAL $128,071,263 $121,345 $128,192,608  $118,006,908 Earned & Available

 
 

10/01/06 03/31/07 $8,714,712 $54,230 $8,768,942
04/01/07 09/30/07 $8,732,565 $55,349 $8,787,914
10/01/07 03/31/08 $8,937,237 $56,542 $8,993,779
04/01/08 09/30/08 $8,956,803 $57,736 $9,014,539

OPTION SUBTOTAL $35,341,317 $223,857 $35,565,174
GRAND TOTAL $163,412,580 $345,202 $163,757,782  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 307

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 ($207,322)
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 ($14,865,905)
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229
281 $14,677,954
282 $714,727
283 ($699,255)
285 $9,101,692 $728,135 $9,829,827.00 8/19/2005
288 $45,919
290 $661,878
291 $33,625,924 $2,690,074 $36,315,998.00 10/5/2005
292 $91,052
296 $13,323,568 $1,065,885 $14,389,453.00
298 $31,510
300 ($522,563)
301 $793,700
302 $8,840,186 $707,215 $9,547,401.00 11/14/2005
303 $132,942
304 $1,238,137
305 $464,436
307 $1,638,161

TOTAL $2,160,786,581 $1,736,858,259 $139,966,123 $1,876,824,382

ARTICLE G-2



NAS10-99001             MOD 307  
     

 
                                                      J3, Technical Exhibit # 3.1.2-03 

Baseline Realignment Security Posture for FY04 – 08 
 

The following FY04-08 Security Posture Baseline Realignment Table reflects Government post-9/11 
requirements. The table includes the pre-9/ll and CCRs 02-22-NOTU Security Boat Operation,  
02-31-Increased Shuttle Support, and 02-32-Increased Force Protection Safeguard requirements. 
 
It continues the 2003 Cape Port Gate concept-of-operation. Port gate is secured; access to Port is through the Cape 
South Gate into the NOTU area. Port gate may be opened as customer call-up short-term variable requirement. 
 
 
 
FY04-08 Security Posture Baseline - Table 
KSC Security 
Description Requirement 
Law Enforcement – North 1/24/7 
LC 39 Rover 1/24/7 
F Gate/VAB 1/24/7 
VAB Protection 1/24/7 
OPF Bay 1 Gate 1/24/7 
OPF Bay 3 Gate 1/24/7 
OPF Protection 1/24/7 
LCC Gate E 1/24/7 
Facility Rover 1/24/7 
Pad A Gate 1/24/7 
Pad B Gate 1/24/7 
Pad A Rover 1/24/7 
Pad B Rover 1/24/7 
Law Enforcement – South 1/24/7 
SSPF 1/24/7 
CD&SC 1/24/7 
Escort Unit 1/16/5 
Relief Rover 2/24/7 
Gate 3A 2/24/7 
Gate 2D 2/24/7 
Gate 4 2/24/7 
Law Enforcement - All Areas KSC 1/24/7 
Law Enforcement – KSCVC 1/8/7 
River Boat Patrol 1/24/7 
Air Boat Patrol 1/24/7 
CCAFS E-25 FSA #1 1/16/5 
Emergency Response Team 5/24/7 
Emergency Response Team Commander 1/8/5 
Emergency Response Team Supervisors 3/8/5 
K-9 Handlers 1/24/7 



North Area Supervisor 1/24/7 
South Area Supervisor 1/24/7 
Resource Protection/(CLS) 2/8/5 
 
  
Air Force  (CCAFS Security) 
Description Requirement 
Installation Patrols (2)              2/24/7 
Vehicle Inspection Response Force               1/24/7 
South Cape Response Force #1                                               2/24/7 
Central Cape Response Force              2/24/7 
XY Internal Response Force              1/24/7 
South Gate              1/24/7 
South Gate Asst              1/24/7 
South Gate Overwatch              1/24/7 
South Gate Vehicle Inspector              1/12/7 
Area 59 (NPF) Internal Response Force              1/24/7 
Atlantic Boat Response Capability              2/24/7 
Cape River Patrol (Airboat)              1/16/7 
North Area Supervisor              1/24/7 
South Area Supervisor              1/24/7 
  
  
ROCC - JON 57426000 Air Force  
Description Requirement 
ROCC Internal Response Force              2/24/7 
  
  
EELV – Air Force                                                       .                            .  
Delta IV, (SLC 37)        2/24/7 
Atlas V, VIF (SLC 41)        2/24/7 
  
  
Titan – JON 82000000  
Description Requirement 
ITL SRT (2)              2/24/7 
VIB Internal Response Force                                                1/24/7 
SMAB Internal Response Force              1/24/7 
  
  
Titan – JON 81000000  
Description Requirement 
SMARF Internal Response Force              1/24/7 
SLC 40 Internal Response Force                                               1/24/7 
LOCC Internal Response Force              1/24/7 
  
 
  



Delta - JON 71000000  
Description Requirement 
SLC 17 Internal Response Force              2/24/7 
  
  
NOTU - JON 07200000  
Description Requirement 
NOTU Rover          1/8/7 
Marine Patrol        2/24/7 
Supervisor         1/8/5 
  
JOINT Security POOL   
Description Requirement 
Security Management  6/8/5 
Administrative Personnel 13/8/5 
Shift Ops & Scheduling Supervisors 20/8/5 
Quality & Safety 2/8/5 
Plans Supv. 3/8/5 
Resource Protection  4/8/5 
Investigations 3/8/5 
Training and CATM  13/8/5 
K-9 Supv & Handlers 3/8/5 
Boat Ops Asst & CATM Asst. 2/8/5 
Armorers & Supply Asst 13/8/5 
Badging & Supv 23/8/5 
 



NAS10-99001                  SECTION J, ATTACHMENT J-5 (Mod 307)  
 

TECHNICAL EXHIBIT LISTING 
 

WBS Document Number Rev. 
Date 

Document Name Mod 
Number 

 

 

1.1.1.3 J-BOSC Tech Exhibit 5.1-501 10/97 Customer Support Function 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-001 12/00 NASA Real Property 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-002 12/00 AF Real Property 205 

2.1.2.3.1 J-BOSC Tech Exhibit 2.1.2-001    12/03 Vessel/Systems 205
2.1.2.3.4 J-BOSC Tech Exhibit 2.1.2-002 12/03 Renewal Packages for DOT Exceptions 205 
2.1.3.2 J-BOSC Tech Exhibit 2.1.3-001 04/03 KSC Cof F Project Baseline, WBS 2.1.3 205 
2.1.4.3 J-BOSC Tech Exhibit 2.1.4-01 08/02 Energy Management Office Periodic Report Requirements 205 
2.2.1.1 J-BOSC Tech Exhibit 2.2-017 05/05 On Line Operation Maintenance Engineering User Matrix 

(OMEU) 
286 

2.2.1.3 J-BOSC Tech Exhibit 2.2.1.3-001 05/04 Type III Work Orders 217 
2.2.1.7 J-BOSC Tech Exhibit 2.2.1.7-01 12/03 KSC Ditch Cleaning 205 
2.2.1.8 J-BOSC Tech Exhibit 2.2.1.8 12/03 Pad A&B Slide Wire Area Support Standards 205 

2.2.1.19 J-BOSC Tech Exhibit 5.5-801 02/97 Clean Room Services 205 
2.2.1.19 J-BOSC Tech Exhibit 5.5-802 09/96 Clean Room Description -  NASA 205 

2.2.2   J-BOSC Tech Exhibit 2.2.2.3A 12/04 Florida Annexes Refuse Collection Sites and Frequencies 269 
2.2.2   J-BOSC Tech Exhibit 2.2.2.3B 12/04 CCAFS Refuse Collection Sites and Frequencies 269 
2.2.2   J-BOSC Tech Exhibit 2.2.2.3C 12/04     KSC Refuse Collection Sites and Frequencies  269 

2.2.2.1 J-BOSC Tech Exhibit 5.5-826 10/97 CCAFS Grounds Areas Map and Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 7.0-016 10/97 KSC Grounds Maintenance 232 
2.2.2.1 J-BOSC Tech Exhibit 5.5-827 12/03 CCAFS Specific Grounds Maintenance Requirements 293 
2.2.2.1 J-BOSC Tech Exhibit 2.2.2.1-01 12/03 Road Maintenance Areas of Responsibility for KSC and 

CCAFS 
205 

2.2.2.2 J-BOSC Tech Exhibit 2.2.2.2-01 12/03 Air Force Pest Management Plan 205 
2.2.4 J-BOSC Tech Exhibit 2.2.4 12/03 Custodial Services 205 
2.3 J-BOSC Tech Exhibit 2.3-01 06/04 Completed-One-Time Special Projects for Customers 232 
2.3 J-BOSC Tech Exhibit 2.3-02 04/05 Security Support for New Horizon Mission 280 
2.3 J-BOSC Tech Exhibit 2.3-03 01/05 Health Physics Services Support for New Horizon Mission  280 
2.3 J-BOSC Tech Exhibit 7.0-127 05/02 CCAFS Water Backflow Prevention Devices 205 

3.1.1.15 J-BOSC Tech Exhibit 3.1.1.15-01 09/03 Technical Rescue for Heritage Program 232 
3.1.2  J-BOSC Tech Exhibit 3.1.2-01  7/03 KSC Realignment of Security Posture for FY04-08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-02  7/03 45SW/ CCAFS Realignment of Security Posture FY04-FY08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-03  9/05 Baseline Realignment Security Posture Table FY04-08 307 
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TECHNICAL EXHIBIT LISTING 
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